

Doc No: ISO/IEC JTC1/SC22/WG21/**SD-4**  
X3J16-95-0004

Date: September 25, 1995

Project: JTC1.22.32

Ref Doc:

Reply To: Samuel P. Harbison

Tartan, Inc.

300 Oxford Drive

Pittsburgh, PA 15146

email: harbison@tartan.com

telephone: +1 (412) 856-3600 ext. 147

facsimile: +1 (412) 856-3636

## ISO/IEC JTC1/SC22/WG21, C++, Estimated Best Case Schedule

### 1. Current Schedule

Target dates, which assume all ballots are affirmative on the first try, are shown in Table 1.

**TABLE 1. Target dates**

<b>Date</b>	<b>Who</b>	<b>Event</b>	<b>Time req'd</b>
9/89	SC22	USA requested to submit C++ New Work Item Proposal (NP) (COMPLETED)	
4/91	JTC1	Approved C++ NP (COMPLETED)	
6/91	WG21	First meeting of WG21 (COMPLETED)	
12/93	WG21	Circulate informal draft within SC22 (COMPLETED)	
7/94	WG21	Vote affirmatively to provide official WD to SC22; Mtg #10.	
9/94	WG21	Complete editorial corrections. (COMPLETED)	
10/94	SC22	<b>CD registration ballot.</b> (COMPLETED)	<b>3 mos.</b>
11/94	WG21	Mtg #11.	
3/95	SC22	Resolve CD registration ballot; Mtg #12. (COMPLETED)	
5/95	WG21	Complete editorial corrections. (COMPLETED)	
6/95	SC22	<b>CD ballot.</b> (WILL END 9/28/95)	<b>3 mos.</b>
7/95	WG21	Mtg #13.	
3/96	WG21	Resolve CD ballot; Mtg #14 & 15	
4/96	WG21	Complete editorial corrections.	
5/96	SC22	<b>Final CD ballot</b>	<b>3 mos.</b>
7/96	WG21	Mtg #16.	
3/97	WG21	Resolve Final CD ballot; Mtg #17 & 18	
4/97	WG21	Complete editorial corrections	
5/97	JTC1	<b>DIS ballot</b>	<b>4 mos.</b>
7/97	WG21	Mtg #19.	
12/97	WG21	Complete editorial corrections. ITTF receives IS from WG21 Editor for publication via SC22 secretariat (with final report).	

## 2. Change History

### 2.1 September, 1995

Changes to the schedule were made reflecting the new DIS policy in JTC1 and the anticipated need for a second (final) CD. We also decided to take two meetings to resolve CD and Final CD ballot comments, rather than only one. The DIS balloting schedule was reduced from 6 to 4 months. This schedule was approved at the 1995 SC22 Plenary meeting in Annapolis, MD.

**TABLE 2. Summary of schedule changes**

<b>Milestone</b>	<b>Prior to September, 1995</b>	<b>After September, 1995</b>
Complete CD ballot resolution	November, 1995	March, 1996
Begin Final CD ballot	(not scheduled)	May, 1996
Complete Final CD ballot resolution	(not scheduled)	March, 1997
Begin DIS ballot	February, 1996	May, 1997
Provide final IS copy	December, 1996	December, 1997

### 2.2 March, 1994

Prior to March, 1994, the WG21 schedule did not include provisions for both a CD registration ballot and a CD ballot. Table 3 shows the corrections that were made.

**TABLE 3. Summary of schedule changes for CD ballot**

<b>Milestone</b>	<b>Prior to March, 1994</b>	<b>After March, 1994</b>
Begin CD registration ballot	October, 1994	October, 1994
Begin CD ballot	(not scheduled)	June, 1995
Begin DIS ballot	August, 1995	February, 1996
Transmittal of IS to ITTF	June, 1996	December, 1996

### 2.3 September, 1992

Schedule approved at SC22 plenary meeting.